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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower anchorage:
The following work was done on the ESW welds today:
- On weld 'E', the welding of the UT reject excavation was completed, and then the repair was ground
smooth.
- On weld 'S', the repair of the crack excavation was welded with 7018.
- On weld 'N', the repair of the crack excavation was welded with 7018.
- On weld 'T', some pick-up welding was done with 7018 to correct minor surface defects found during VT.
- On welds 'T' and 'V', the final UT was done on the top of the weld repair area and the upper 300mm of
the ESW weld.

Other work around the Tower anchorage:
- They started to cut the bevel along the top of shear plate cW.
- They started to cut the copes at the starting sump of the ESW welds. 6 copes have been cut so far (2
each on shear plates a1N, a1S, and cE. They are using an exothermic oxygen lance for the cutting. The
size of the cope is intended to be a radius of 100mm. However, they may need to be slightly larger to
completely remove the starting sump. The 1st one cut between shear plate a1N and the North shaft has a
radius of about 130mm. I spoke with the foreman and superintendent, and asked that they try to keep the
size as near to 100mm as possible. If more material needs to be removed to completely remove the
starting sump, then it could be done later when cleaning them up with a grinder. Also, I reminded them
that the anchor rods and other steel on the opposite side of the cutting need to be protected.

*********
Other:
- I attended the weekly safety meeting from 08:00 until 09:00. The topic was fall protection.
- I reviewed and approved diaries.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 0.00 0.00 8.00

APP DEVAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 8.00 0.00 0.00 8.00
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APP JEFFERY SOUZAIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 0.00 0.00 8.00

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00
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